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March 12, 2012 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - February 2012 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 64 for the period of February 1, 2012 through February 29, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/9/PIw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
John Bradley (MDEQ) - electronic only 
Jim Saric (U.S. EPA) - electronic ordy 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic ordy 
Martin Lebo (Weyerhaeuser) - electrordc ordy 
Michael Erickson (Arcadis) - electrordc ordy 
Dawn Pemdman (Arcadis) - electrordc ordy 
Garry Griffith (Georgia-Pacific, LLC) - electrordc ordy 
Jeffrey Lifka (Tetra Tech) - electrordc ordy 
Gregory Carli (CRA) - electrordc ordy 
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Progress Report No. 64 
February 1,2012 to February 29,2012 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (Rl/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain Response 
Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational Unit No. 7of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which 
became effective February 22, 2005. 

1. Work Performed 

• None 

2. Data Received 

• None 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• None 

4. Problems Encountered and Planned Resolution 

• None 

5. Work Anticipated Diu-ing the Next Reporting Period 

• Initiate development of responses to U.S. EPA's November 23, 2011 comments on the Human 
Health Risk Assessment (HHRA) and Screening Level Ecological Assessment (SLERA) portions 
of the Remedial Investigation (RI) Report and February 17, 2012 comments on the R1 Report. 

• Collect a round of water levels from all existing monitoring wells and readings from existing 
staff gauges. 

• Update the Project Schedule. 

6. Anticipated Development with Work during the Next Period 

• None 

7. Other Relevant Information 

• None 
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